
TOLL BRIDGE 
PROGRAM OVERSIGHT COMMITTEE (POC) 

JULy 25, 2005 

Attendees: Will Kempton, Chairperson 
Steve Heminger 
DianeEidam 
Randell Iwasaki 

At the request of Chairperson Kempton, a POC meeting was held. Two issues were discussed by 
the POC. 

1. Extension of a 4-month advertisement period for the SAS by an additional two 
months. 

Action Taken: Based on a market survey of several potential bidders, the POC voted 
unanimously to extend the advertising time by two months because it would facilitate 
competition. 

2. Modification of advertising date for the SAS bid package. 

Action Taken: the POC unanimously voted to change the advertising date to August 1, 2005 
to provide additional time to complete staff action. 
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